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ULL: ACIF IT Spec Change Request (CR)
CR No. ACU005

CR no.: ACU005
Project phase: 
Date:  2nd April, 2001

Project Name :  ULL



Change requestor and change details

Name:  John Spencer
Phone: (03) 9634 2024

Position:  ULL IT Project Manager

Address:  26/242 Exhibition Street, Melbourne

Company:  Telstra

Description of change: (Include any attachments or references to documentation, the priority of the change request and suggested implementation timeframes)
Change all references to ‘SAF Signed Date’ to read ‘CA Signed Date’.

Change the 'SAF Signed Date' field to ‘CA Signed Date’. This will affect the VULL, DULL, IULL and TULL Notification.

Make the field ‘CA Signed Date’ optional instead of mandatory.

Provide an optional field for CA Signed Date in the Cutover Notifications. This will affect the VULL, DULL, IULL and TULL Cutover Notification.

Monitor the CA Signed Date field for being populated on either the original Notification, or the Cutover Notification. If not present on either, the Cutover Notification is rejected with reject code ‘029 - Missing CA Signed Date’.

To have the validation in 12.1.2 conform to the Code (9.2.1) change the required validation from “30 calendar days” to “30 Clear Business Days”. (Documentation change only)



Reason for change: (Include business benefits)

The change of name is required to maintain consistency with the ACIF ULL Code.

The changes in processing are required to comply with clauses 9.1.2 and 9.1.4 of the Code.









Change type:
Type 1= Change to existing functionality

SYMBOL 113 \f "Wingdings"Type 3= Functionality or activity deleted



SYMBOL 113 \f "Wingdings"Type 2= Functionality or activity added

SYMBOL 113 \f "Wingdings"Type 4= Other changes
(insert ( against appropriate Change type)

Registered CR

Name of person registering CR

Terry Andersen
  

Signature:
Date:
(   Recorded 10 September 2001
SYMBOL 113 \f "Wingdings"   Emailed
       confirmation
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