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ULL: ACIF IT Spec Change Request (CR)
CR No. ACU003

Complete and send to ………………...

CR no.: ACU003
Project phase: 
Date:  2nd April, 2001

Project Name :  ULL



Change requestor and change details

Name:  John Spencer
Phone: (03) 9634 2024

Position:  ULL IT Project Manager

Address:  26/242 Exhibition Street, Melbourne

Company:  Telstra

Description of change: (Include any attachments or references to documentation, the priority of the change request and suggested implementation timeframes)
Provide additional validation for all HULL transactions :

ULL provisioning will use the ULL Identifier nominated on a HULL request, to search for any transactions currently active in the ULL provisioning system.

If the ULL service has any active provisioning transactions, the HULL request will be confirmed, and will proceed to completion with all actions except disconnection.



Reason for change: (Include business benefits)

This change will reduce the probability of an incorrect HULL being accepted and processed by the Access Provider. The incorrect HULL could be due to an Access Seeker submitting a HULL for an incorrect ULL Identifier or while another ULL transaction is still active for the nominated ULL Identifier.









Change type:
Type 1= Change to existing functionality

SYMBOL 113 \f "Wingdings"Type 3= Functionality or activity deleted



SYMBOL 113 \f "Wingdings"Type 2= Functionality or activity added

SYMBOL 113 \f "Wingdings"Type 4= Other changes
(insert ( against appropriate Change type)

Registered CR

Name of person registering CR

Terry Andersen
  

Signature:
Date:
(   Recorded 10 September 2001
SYMBOL 113 \f "Wingdings"   Emailed
       confirmation

ACU003-GULL vald.doc

Page: 1 of 1

