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ULL: ACIF IT Spec Change Request (CR)
CR No. ACU015

Complete and send to ………………...

CR no.: ACU015
Project phase: 
Date:  2nd August 2001

Project Name :  ULL



Change requestor and change details

Name:  Hari Ramachandran
Phone: (02) 9775 7732

Position: IT Manager

Address:  95 Nicholson Street, St Leonards, Sydney

Company:  XYZed

Description of change: (Include any attachments or references to documentation, the priority of the change request and suggested implementation timeframes)
Reference to business day in section 3.2 (20) to change to:

“One business day is one clear business day as defined in Telstra Unconditioned Local Loop Service Operations Manual.  In order to count same day as one clear business day, file must arrive prior to 7am as indicated in the Operations Manual.” 

Documentation change only.



Reason for change: (Include business benefits)

Current wording is unclear and implies that start of business day is 7am rather than 8am.








Change type:
SYMBOL 113 \f "Wingdings"Type 1= Change to existing functionality

SYMBOL 113 \f "Wingdings"Type 3= Functionality or activity deleted



SYMBOL 113 \f "Wingdings"Type 2= Functionality or activity added

SYMBOL 253 \f "Wingdings"Type 4= Other changes
(insert ( against appropriate Change type)

Registered CR

Name of person registering CR

Terry Andersen
  

Signature:
Date:
(   Recorded 10 September 2001
SYMBOL 113 \f "Wingdings"   Emailed
       confirmation
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