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ULL: ACIF IT Spec Change Request (CR)
CR No. ACU012

Complete and send to ………………...

CR no.: ACU012
Project phase: 
Date:  August 3rd, 2001

Project Name :  ULL



Change requestor and change details

Name:  John Spencer
Phone: (03) 9634 2024

Position:  ULL IT Project Manager

Address:  26/242 Exhibition Street, Melbourne

Company:  Telstra

Description of change: (Include any attachments or references to documentation, the priority of the change request and suggested implementation timeframes)
Include the following under Section 3.2 – Given :-

“For multiple order transactions, all notification requests must have the same deployment class, assurance category and cutover date.”



Reason for change: (Include business benefits)

To clarify the business rules for ULL.









Change type:
SYMBOL 253 \f "Wingdings"Type 1= Change to existing functionality

SYMBOL 113 \f "Wingdings"Type 3= Functionality or activity deleted



SYMBOL 113 \f "Wingdings"Type 2= Functionality or activity added

SYMBOL 113 \f "Wingdings"Type 4= Other changes
(insert ( against appropriate Change type)

Registered CR

Name of person registering CR

Terry Andersen
  

Signature:
Date:
(   Recorded 10 September 2001
SYMBOL 113 \f "Wingdings"   Emailed
       confirmation

ACU012-multis.doc
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